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Federal Conveyance and Subsequent 
Legislation 

• H.R. 5094 Lake Mattamuskeet Lodge Preservation Act.

• G.S. 121-9, the State of North Carolina accepts the transfer of the 
Mattamuskeet Lodge and surrounding property to Cultural Resources.

• Sec. 14.14 of S.L. 2016-94 
• Transferred authority and management of the Lodge to the Wildlife Resources 

Commission (WRC).
• Directs WRC to undertake advanced planning for the completion of 

renovations to the Lodge and to explore opportunities for a public-
private partnership. 

• Sec. 13A.1 of S.L. 2017-57
• From funds available to it, the Wildlife Resources Commission shall 

repair the roof and stabilize the tower.  The Commission shall 
complete the repairs required by this section no later than June 30, 
2018.



Roof Repairs (Before)



Roof Repairs (After)



Tower Repairs



Observation Cap 



Potential Weakness at Bridge Opening



Thermal Stress Cracks

 Seal temperature stress 

cracks observed in exterior of 

tower shell just above the 

intermediate observation 

platform. 

 Investigate rebar behind these 

cracks for signs of corrosion. 



PROJECTED COST 

DESCRIPTION COST

MOBILIZATION AND GENERAL CONDITIONS $35,000

STABILIZATION OF OBSERVATION CAB $35,000

REINFORCEMENT OF PLATFORM DOOR OPENING $10,000

SEALING OF THERMAL STRESS CRACKS $5,000

ADDITIONAL INVESTIGATIVE WORK $10,000

CARBON FIBER REPAIR ALLOWANCE $25,000

CONTRACTOR OH&P, INSURANCE, BONDS $30,000

CONSTRUCTION CONTRACT $150,000

DESIGN $50,000

CONTINGENCY $10,000

ROOF REPAIR $18,700

TOTAL PROJECT COST $228,700



SCHEDULE

TASK COMPLETION DATE

ROOF REPAIR NOVEMBER 8, 

2017 

COMPLETE ENGINEERING BID DOCUMENTS MARCH 

30, 2018

STATE CONSTRUCTION OFFICE REVIEW APRIL 13, 2018

APPROVAL TO BID APRIL 20, 2018

BID AND AWARD PHASE MAY 15, 2018

CONSTRUCTION PHASE JUNE 30, 2018


